

	Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
	Split		External Tasks		Inactive Summary		Manual Summary		Critical	
	Milestone		External Milestone		Manual Task		Start-only		Critical Split	
	Summary		Inactive Task		Duration-only		Finish-only		Progress	

ID	Task Name	Duration	Start	Finish	Apr 4, '21		May 2, '21			May 30, '21		Jun 27, '21		Jul 25, '21			Aug 22, '21		Sep
					S	W	S	T	M	F	T	S	W	S	T	M	F	T	S
78	Concrete Pouring of Concrete Walls	4 days	Tue 1/11/22	Fri 1/14/22															
79	Formwork & Reinforcement of CMU Wall (Fully Grouted)	5 days	Thu 12/9/21	Wed 12/15/21															
80	Concrete Pouring of CMU Wall	2 days	Thu 12/16/21	Fri 12/17/21															
81	Formwork of Stairs	6 days	Tue 12/21/21	Tue 12/28/21															
82	Steel Fixing of Stairs	5 days	Tue 12/28/21	Mon 1/3/22															
83	Pouring of Stairs	3 days	Tue 1/4/22	Thu 1/6/22															
84	Removal of Formwork	19 days	Wed 12/22/21	Mon 1/17/22															
85	Roof Top	33 days	Wed 1/12/22	Fri 2/25/22															
86	Formwork of Concrete Walls	13 days	Wed 1/19/22	Fri 2/4/22															
87	Steel Fixing of Concrete Walls	8 days	Mon 1/31/22	Wed 2/9/22															
88	Concrete Pouring of Concrete Walls	3 days	Thu 2/10/22	Mon 2/14/22															
89	Light Metal Stud Walls	5 days	Wed 1/12/22	Tue 1/18/22															
90	Removal of Formwork	7 days	Thu 2/17/22	Fri 2/25/22															
91	Bulk Head	41 days	Wed 1/19/22	Wed 3/16/22															
92	Formwork of Concrete Walls	8 days	Thu 2/17/22	Mon 2/28/22															
93	Steel Fixing of Concrete Walls	5 days	Thu 2/24/22	Wed 3/2/22															
94	Concrete Pouring of Concrete Walls	3 days	Thu 3/3/22	Mon 3/7/22															
95	Light Metal Stud Walls	5 days	Wed 1/19/22	Tue 1/25/22															
96	Installation of Ledgers	3 days	Thu 3/10/22	Mon 3/14/22															
97	Removal of Formwork	7 days	Tue 3/8/22	Wed 3/16/22															
98	Architectural Work	90 days	Fri 11/26/21	Thu 3/31/22															
99	Cellar	8 days	Fri 11/26/21	Tue 12/7/21															
100	Construction of Electrical Room	8 days	Fri 11/26/21	Tue 12/7/21															
101	Ground Floor	22 days	Wed 12/8/21	Thu 1/6/22															
102	Partition Walls	22 days	Wed 12/8/21	Thu 1/6/22															
103	Second Floor	10 days	Fri 1/7/22	Thu 1/20/22															
104	Partition Walls	10 days	Fri 1/7/22	Thu 1/20/22															
105	Third Floor	10 days	Fri 1/21/22	Thu 2/3/22															
106	Partition Walls	10 days	Fri 1/21/22	Thu 2/3/22															
107	Fourth Floor	11 days	Fri 2/4/22	Fri 2/18/22															
108	Partition Walls	11 days	Fri 2/4/22	Fri 2/18/22															
109	Fifth Floor	11 days	Mon 2/21/22	Mon 3/7/22															
110	Partition Walls	11 days	Mon 2/21/22	Mon 3/7/22															
111	Sixth Floor	11 days	Tue 3/8/22	Tue 3/22/22															
112	Partition Walls	11 days	Tue 3/8/22	Tue 3/22/22															
113	Roof Top	7 days	Wed 3/23/22	Thu 3/31/22															
114	Partition Walls	7 days	Wed 3/23/22	Thu 3/31/22															
115	Finishing Work	80 days	Tue 3/8/22	Mon 6/27/22															
116	Wall Paint Finishing	50 days	Tue 3/8/22	Mon 5/16/22															
117	Floor Finishing	45 days	Wed 4/13/22	Tue 6/14/22															
118	Tile Work	35 days	Thu 5/5/22	Wed 6/22/22															

Draft Estimating



Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
Split		External Tasks		Inactive Summary		Manual Summary		Critical	
Milestone		External Milestone		Manual Task		Start-only		Critical Split	
Summary		Inactive Task		Duration-only		Finish-only		Progress	

ID	Task Name	Duration	Start	Finish	Apr 4, '21		May 2, '21			May 30, '21		Jun 27, '21		Jul 25, '21			Aug 22, '21		Sep
					S	W	S	T	M	F	T	S	W	S	T	M	F	T	S
119	Ceiling	45 days	Tue 4/19/22	Mon 6/20/22															
120	Stairs Railing	18 days	Wed 6/1/22	Fri 6/24/22															
121	Reception Desks	8 days	Thu 6/16/22	Mon 6/27/22															
122	Plumbing Work	163 days	Wed 12/8/21	Fri 7/22/22															
123	Sanitary Piping and Fittings	18 days	Tue 5/17/22	Thu 6/9/22															
124	Storm Water Pipings and Fittings	9 days	Thu 6/2/22	Tue 6/14/22															
125	Gas Pipings and Fittings	66 days	Wed 12/8/21	Wed 3/9/22															
126	Installation of Water Lines	65 days	Tue 12/14/21	Mon 3/14/22															
127	Supplying & Installation of Pumps	10 days	Wed 6/15/22	Tue 6/28/22															
128	Installation of W.Cs	15 days	Thu 6/23/22	Wed 7/13/22															
129	Installation of Vanities	17 days	Thu 6/30/22	Fri 7/22/22															
130	Openings	35 days	Thu 6/9/22	Wed 7/27/22															
131	Supplying & Installation of Doors	35 days	Thu 6/9/22	Wed 7/27/22															
132	Supplying & Installation of Windows	22 days	Tue 6/28/22	Wed 7/27/22															
133	Electrical Work	217 days	Fri 1/7/22	Mon 11/7/22															
134	Conduiting and Fittings	160 days	Fri 1/7/22	Thu 8/18/22															
135	Outlets & Switches	37 days	Fri 7/22/22	Mon 9/12/22															
136	Distribution Board Pannels	15 days	Fri 9/2/22	Thu 9/22/22															
137	Lighting Fixtures	40 days	Tue 9/13/22	Mon 11/7/22															
138	Mechanical Work	66 days	Thu 9/15/22	Thu 12/15/22															
139	Supplying & Installation of Ceiling Mounted/Split A/C Units	50 days	Thu 9/15/22	Wed 11/23/22															
140	Refrigerant Pipes	37 days	Tue 10/25/22	Wed 12/14/22															
141	Installation of Elevators	45 days	Fri 10/14/22	Thu 12/15/22															
142	Closeout	104 days	Fri 12/16/22	Wed 5/10/23															
143	Testing & Commisioning	35 days	Fri 12/16/22	Thu 2/2/23															
144	Final Cleaning	7 days	Fri 1/27/23	Mon 2/6/23															
145	Final Inspection	5 days	Fri 2/3/23	Thu 2/9/23															
146	Temporary Certificate of Occupancy	15 days	Wed 2/8/23	Tue 2/28/23															
147	Completion of Punch list Items	35 days	Wed 2/8/23	Tue 3/28/23															
148	Final Certificate of Occupancy	35 days	Wed 3/22/23	Tue 5/9/23															
149	Final Sign-Off	30 days	Thu 3/30/23	Wed 5/10/23															
150	Handing/Turning Over	0 days	Wed 5/10/23	Wed 5/10/23															

World Estimating
























Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
Split		External Tasks		Inactive Summary		Manual Summary		Critical	
Milestone		External Milestone		Manual Task		Start-only		Critical Split	
Summary		Inactive Task		Duration-only		Finish-only		Progress	

Sep 19, '21			Oct 17, '21			Nov 14, '21			Dec 12, '21			Jan 9, '22			Feb 6, '22			Mar 6, '22			Apr 3, '22			May 1, '22			May 29, '22			Jun 26, '22		
W	S	T	M	F	T	S	W		S	T	M	F	T	S	W	S	T	M	F	T	S	W	S	T	M	F	T	S				


World Estimating

- Formwork of Stairs
- Steel Fixing of Stairs
- Pouring of Stairs
- Removal of Formwork
- over Metal Deck
- Formwork of Concrete Walls
- Steel Fixing of Concrete Walls
- Concrete Pouring of Concrete Walls

	Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
	Split		External Tasks		Inactive Summary		Manual Summary		Critical	
	Milestone		External Milestone		Manual Task		Start-only		Critical Split	
	Summary		Inactive Task		Duration-only		Finish-only		Progress	




Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
Split		External Tasks		Inactive Summary		Manual Summary		Critical	
Milestone		External Milestone		Manual Task		Start-only		Critical Split	
Summary		Inactive Task		Duration-only		Finish-only		Progress	



World Estimating



Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
Split		External Tasks		Inactive Summary		Manual Summary		Critical	
Milestone		External Milestone		Manual Task		Start-only		Critical Split	
Summary		Inactive Task		Duration-only		Finish-only		Progress	



World Estimating



Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
Split		External Tasks		Inactive Summary		Manual Summary		Critical	
Milestone		External Milestone		Manual Task		Start-only		Critical Split	
Summary		Inactive Task		Duration-only		Finish-only		Progress	






















Jul 24, '22			Aug 21, '22			Sep 18, '22			Oct 16, '22			Nov 13, '22			Dec 11, '22			Jan 8, '23			Feb 5, '23			Mar 5, '23			Apr 2, '23			Apr 30, '23		
W	S	T	M	F	T	S	W		S	T	M	F	T	S	W	S	T	M	F	T	S	W	S	T	M	F	T	S				

World Estimating



Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
Split		External Tasks		Inactive Summary		Manual Summary		Critical	
Milestone		External Milestone		Manual Task		Start-only		Critical Split	
Summary		Inactive Task		Duration-only		Finish-only		Progress	



	Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
	Split		External Tasks		Inactive Summary		Manual Summary		Critical	
	Milestone		External Milestone		Manual Task		Start-only		Critical Split	
	Summary		Inactive Task		Duration-only		Finish-only		Progress	



Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
Split		External Tasks		Inactive Summary		Manual Summary		Critical	
Milestone		External Milestone		Manual Task		Start-only		Critical Split	
Summary		Inactive Task		Duration-only		Finish-only		Progress	

Jul 24, '22			Aug 21, '22			Sep 18, '22			Oct 16, '22			Nov 13, '22			Dec 11, '22			Jan 8, '23			Feb 5, '23			Mar 5, '23			Apr 2, '23			Apr 30, '23		
W	S	T	M	F	T	S	W		S	T	M	F	T	S	W	S	T	M	F	T	S	W	S	T	M	F	T	S				

Meetings

- Installation of Pumps
- Installation of W.Cs
- Installation of Vanities
- Supplying & Installation of Doors
- Supplying & Installation of Windows



World Estimating



Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
Split		External Tasks		Inactive Summary		Manual Summary		Critical	
Milestone		External Milestone		Manual Task		Start-only		Critical Split	
Summary		Inactive Task		Duration-only		Finish-only		Progress	